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1. Originatar ’ 2. Log Date: 3. CCR#: 4. 5. Tel: 6. Rm#: | 7.0rg.
Anthony J. Tillie < 5/ /3 0000-0 4, 0 9 Rev: (757) 864-9222 | 1326-L CcscC

8. Title of Change: Temporary Relocation of Equipment (to Install a Prefabricated Wall [iNello wall].

et 2 -

Loy : 2 10. QCJZa;tss 11. Type: 12. Need Date; 4/18/2000

13. Of i ) 14. Category of Change: 15. Priority: (if “Emergency”
4 ; ﬁ’" Other fill in Block 28).
. 4// / /&0 Routine

16, Documentation!Drawindé Impacted: 17. Schedule 18. Cl(s) Affected:[0dip03, [0dis01,
Floor Plan only in the sense of temporary relocation. (See Impact: 10dis02, 10aqg02, 10dms04, [0dms05,
Attached Current and Interim Drawings/Floor plans) 10pis02, 10mss10, 10mop06, sae next py.
19. Release Affected: 20. Date due to Customer: | 21. Impi. Date: 22, Estimated Cost:
NA Nonha

23. Source Reference:  [CINCR (attach) [JActionitem [_ITech Ref. [JGSFC [Other:

24. Description of Change: (use addltional Sheets if necessary)
Langley has purchased a wall system to reduce noise levels within the Operational area.

25. Proposed Solution: (use additional sheets if necessary)
Tempeorarily relocate all systems included on this CCH to allow the instafiation of the NELLO Wall system.

26. Alternate Solution: (use additional sheets if necessary)
There is no alternative,

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Continued high levels of noise within the Operation's area.

28. Justification for Emergency (If Block 15 is “Emergency”):

29. Site(s) Affected: LIEDF [Mini-DaAC [vatc [Jepc [ asre Mlarce [Onsie [smc [Jak [CIJPL

Cleoc DG Test Cell Clother
30. Board Comments: 31. Work Assigned To:
32. EDF/REL2 CCE Chair (SIgn/Date): 33. Dlsposition:  Approved 34. (TBD)
AIC Disapproved
Fwd/ECS Fwd/ESBIS
35. M&O CCB Chair (Sign/Date): 36. Disposlition: @' 37. CM Manager's Closure:
A/C Disapproved
) [BLnr FAdlFCS  FadlFSDIS
38. ECS CCB Chajp(Sign/Date): 39. Disposition:  Approved 40, CCR Closed Date:
AC
Disaoorovad
CMO1 March 8, 1999 ECS/EDF/REL2
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ADDITIONAL SHEET

CCR #: 00- 0¥09Rev: ~ Originator: Anthony J. Tilie -

Telephone: (757) 864-g222 Office: B1268C, 2 5. Wright Street, NASA Langley Ressarch Center, Hampton, VA
23681

Title of Change: Temporary Relocation of Equipment (io Install a Prefabricated Wall [Nello wall].

ftam 18. {continued), [Ddrs02, 0drs05, and the following M&Q systems: I0mos17, [0meh02, 10mos11, 10mos12, [0mos14,
10moh{1, I0moh07

1. Temporarily relocate from its current desktop location the DISTRIBUTION PC system, 10dip03, and associated eguipment
to a work area adjacent to the ECS Operation’s pit.

2. Temporarily relocate from their current desktop locations the DISTRIBUTION systems 10dis01, 10dis02, and associated
8mm stackers, CDROM drives, and Timbserwolf to a work area adjacent to the ECS Operation’s pit.

2A.  DISMANTLE Partitons, and werksurfaces, (See B1268C, Rm 2303 "Current” and “Interim* Floor Plan Drawings.)
3. Temporarily relocate from their current locations, ECS systems 10drs02 and 10drs05 to an area along sids of the ECS LMUs
(SE Wail).

3A. DISMANTLE Partitons, and worksurfaces. (See B1268C, Rm 2303 "Current® and “interim® Floor Plan Drawings.)
4. Relocate from their eurrent deskiop locaiions all the M&O systems, and asseciated equipment to an adjacent to the STK
SiLO.

4A,  DISMANTLE Partitons, and worksurfaces. (See B1268C, Am 2303 "Current” and “Interim® Floor Plan Drawings.)
5. Temporarily relocate from its current desktop location the ECS system, [0aqg02, and associated equipment to a work area
betwesn [0acg02 and Dicgd2. (See 2303 "Current” and "Intarim® Ficor Plan Drawings.)

5A. Temporaily relocate the ENTIRE PARTITION wall and worksurfaces appoximatealy 3 feat closer to the Operation's pit.
This involves the systems [0mss10, 10pis02, 10mop06, and 10dms05. (i0dms04 will be refocated from this configuration to the
Operation’s pit via CCR 00-0241)
8. Instatlation of NELLO wall system to be performed by vendor.
ELECTRICAL:

All system’s will be relocated to their temporary locations using the CURRENT power supplied each system. NO SYSTEM WILL
BE MOVED WITHOUT ITS CURRENT SCURCE OF POWER.

NETWORK:

All systarm’s will be relocated to their temporary locations using the CURRENT FIDDI/Etharnet configuration connected to each
system. NO SYSTEM WILL BE MOVED WITHOUT ITS NETWORK CONNECTION.

All work related to the temporary relocation of equipment will be performed by LDAAC personinsl.

CMO1A

ORIGINAL



